. . Date Date

Topic Status Responsible Party . Date Due Cormalicn
Hurricane Evacuation Plan Ongong SO 9/2/2017 |9/5/2017
Develop Safety Briefing Complete SO 9/2/2017 |9/3/2017
Safety Attachents for Alpha, Bravo and Pad |Ongong SO
Sites
QA/QC Ongong Ben Latham 9/2/2017 |Daily
Develop/Review/Update Pollution Ongong Operations - Lt 9/2/2017 |?
Operationa Protocols - Emphasis on Fitch/GLO Deputy Ops
Vessels/Pollution Section Chief
Plan for staging areas of recovered vessels |Need guidance from FEMA |Operations 9/2/2017 |?
as needed under ESF-10 and representatives
Planning Meeting - Each Deputy Brief out |Ongong Operations 9/2/2017 |9/2/2017
Ops Plan and include other Branches
Information Display Complete Planning - SITL 9/2/2017 |9/5/2017
Situation Display Ongong Planning - SITL 9/2/2017 |9/4/2017
Develop Plan to capture reported incidents, |Ongong Planning - SITL 9/2/2017 |9/2/2017
follow-up and close the loop
Metrics/information flow Ongong Plannlngs—r:ilt'r:L/Health 9/2/2017 | 9/4/2017
Photos from field Ops Ongong Planning/Ops 9/2/2017 |Ongoing
Check on Check In Status Database Ongong PSC 9/2/2017 |9/4/2017
Establish Vessel Owner Hotline Ongong PSC/Ops/LSC 9/3/2017
Prepare staffing plan for AO Ongong PSC/LSC/Ops
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